
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:56 PM
Run date

Time

Reviewer: Soheilifard, Saman 29-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 299 Date: 25-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 563

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 119 meters . & work on
the façade & struts at 139 meters . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , & Pablo had to work on the struts at 119 meters for
the 3rd day .

Carlos & Michael had to work inside the North tower shaft . Barry , & Michael had to work inside the
East tower shaft . Crews had to pretension the remaining bolts on the flanges & work on the angles bolts
inside the tower shafts . They started at 7:15 AM.

Obra , Dustin , & Guo had to work on the top flanges & webs inside the façade . Crews had to snug
the bolts on the flanges , set the new shim on the outer West strut , & install the remaining bolts .

In addition to that , crews had to install 250 mm. bolts DH4GM300015 & 260 mm. bolts
DH4GM300016 on the angles through the tower skins . They started at 7:10 AM.

Obra & ABF engineer Daniel tried to work on the inner strut on the West side for the 2nd time . The
angle plate is large crews could not flip the bolts , neither install the nuts above the angle plate for the top
flange . There is not enough room for the crews to pull the plate out or turn it in order to install the bolts .

In the afternoon , crews had to install the bolts on the webs . They started at 12:45 PM. Crews were
done at 3:10 PM.

Augie , Casey , & Edward had to work on the barge rigging materials to the site , & they had to
work with the other crews on the struts pinning .

Anthony , Jacob , Jeffery , Kevin & Richard had to work on the façade & struts at 139 meters .
Crews had to erect the outer façade plates . They started at 8;30 AM. Crews were done at 10:00 AM.

After that , crews had to erect the struts . They started at 10:20 AM. on the East struts . Then ,
West , North , & South strut .

In addition to that , crews had to drive drift pins & install temporary bolts before setting the top
plates & moving to the struts at 143 meters . Crews were done at 3:10 PM.

All tower crews had to wrap up their tools & equipments . They left at 3:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 299 Date: 25-Mar-2011 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM Guo ChenIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00
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